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Project Description/ Background
Waste, including 30 appliances, 50 tires and 2 vehicles, is located in a 90 foot wide pit. In the
winter water fills the pit.  The topography is very steep and difficult to access.

Scope of Work

Task # 1 Mobilization of Crew and Equipment
♦ No special permits are required
♦ Local franchise hauler will place dumpsters onsite
♦ Community Conservation Crew Coordinator will make site visit and

assess health and safety and sanitation needs
♦ Winch and tow trucks will arrive on site

Task # 2 Removal of Solid Waste and Separation
♦ Community Conservation Crew will manually remove solid waste

that is easily managed.
♦ Winch and tow trucks will remove vehicles, appliances and other

bulky items
♦ Tires, metal and appliances will be separated and sent to be recycled.

Task # 3 Transportation , Disposal and Recycling
♦ Haulers will pick-up full bins and leave empty bins
♦ Transport and dispose of 30 appliances
♦ Transport and dispose of 50 tires
♦ Transport and dispose 2 vehicles

Task # 4 Prevention
♦  Repairing 150’ of existing fence
♦ Installing 150’ of fencing
♦ Posting signs prohibiting dumping

Task # 5 Verification

This is an abridged example. The Work Plan should include enough detail to demonstrate to
the reviewers that the money will used efficiently and that the abatement will be successful.


